

~~SECRET~~

CONFIDENTIAL

ENG M62-128

ATTN : Chief, Procurement Division, OL
: Chief, Contracts Administration Branch, OL

FEB 1962

Chief, Engineering Staff, OC

Please Return To
Engineering Staff

Contract 605, Task Order 13, Time Extension

1. Task Order 13 of Contract 605 was completed as scheduled on 30 June; however, the contractor was unable to submit billings for all charges incurred prior to 30 June due to a time lag in posting bills for parts and labor and the delay of suppliers in submitting bills for parts. As a result charges have been posted to subject contract through August, 1961.

2. In order to facilitate payment of charges incurred through August, 1961 the termination date of Task Order 13, Contract 605 should be extended to 31 August 1961.

25X1

Distribution:

- Orig. + 1 - Addressee
- 1 - R+D Subject File
- 1 - OC-E Chrono
- 1 - EP Chrono

OC-E/R+D-EP:CLR:mlf (19 February 1962)

DOC	14	REV DATE	1 MAY 1962	BY	018373
ORIG COMP	33	UPI	56	TYPE	02
ORIG CLASS	5	PAGES	1	REV CLASS	C
JUST	22	NEXT REV	2010	AUTH:	HR 40-2

CONFIDENTIAL

~~SECRET~~